
TITLE: HUMANITARIAN RESPONSE FOR CONFLICT-AFFECTED POPULATIONS IN CENTRAL AND EAST DARFUR  
REPORTING PERIOD: JANUARY TO MARCH 2016 

1 

 

 

 

 
Made possible by the generous support of the American 
People 

 

 

QUARTERLY PROGRAM PERFORMANCE REPORT 
HUMANITARIAN RESPONSE FOR CONFLICT AFFECTED POPULATIONS IN EAST DARFUR  
GRANT:  AID-OFDA-G-15-00200  
01/01/2016 – 03/31/2016 
 

Organization Name: TEARFUND 
 
Headquarters Contact Information                   Field Contact Information 
Contact: Carole Murphy-Woolford               Contact: Joshua Jespersen 
Mailing Address: Tearfund, 100 Church Road,  Mailing Address: St 5, Amarat,  
Teddington, Middlesex, TW11 8QE, UK                Khartoum, Sudan                            
Telephone: +44 (0)20 8943 7902   Telephone: +249 (0) 912 105984                               
E-mail: cmw@tearfund.org                             E-mail: sudan-cd@tearfund.org 
Programme Title: Humanitarian Response for Conflict-Affected Populations in Central 

Darfur and East Darfur  
OFDA Grant Number: AID-OFDA-G-15-00200  
Country/Region: Sudan, East  Darfur and Central Darfur  
Type of Disaster/Hazard: Civil Strife 
Time Period Covered by the Report: 01/01/2016 – 03/31/2016 
 
Executive Summary 
This reporting period represents a period when Tearfund’s operations in Sudan were suspended by the 
Sudanese government and during which Tearfund’s registration was revoked.  
 
Access - There was no access to Nertiti and Um Dukhun offices in Central Darfur, and only partial 
access to Zalingei in Central Darfur and Ed Daein in East Darfur. There has been no access to field sites 
during this period by Tearfund staff. Consequently there has been no further progress against the 
program  indicators. 
 
Bank accounts - Tearfund was not able to access funds or make payments from December 14, 2015 to 
March 23, 2016. From March 24, Tearfund was able to make a pre-approved set of payments to staff and 
suppliers, including the payments of  HR termination costs. No staff salaries for national staff were paid 
throughout this period. These payments were communicated to OFDA Washington in a letter dated April 
01,  2016, and include December and January Salaries, Notice Period costs and any unpaid leave, as 
well as Severance and Aggressive Termination payments. These payments were in line with  Sudan 1997 
Labour Code, Instructions from the joint HAC (Humanitarian Aid Commission) close down committee in 
Khartoum, and Tearfund’s own employment contracts with staff. Full reasons and amounts were provided 
within this letter. 
 
Field payments were made as the joint HAC-Tearfund close-down committee traveled to each state 
capital in late March and early April 2016. As such, some payments under this grant were made in April, 
and will be charged in the next quarter, despite there being no project progress since December 14, 
2015. 
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Some payments which were made in December 2015 are charged under this quarter due to the delay in 
accessing payment information and up-to-date bank balances, and uploading these payments onto our 
electronic accounting system. For the same reason, some payments made during the reporting period 
covered by this report will be listed under the next quarterly report (ie. for the period April – June 2016). 
 
Status of Grant - On advice from the OFDA representative in Khartoum and our AOR in Washington, 
Tearfund did not terminate Award AID-OFDA-G-15-00200 pending the outcome of an appeal process, 
disputing the notice received on  January 12, 2016 to revoke the registration of Tearfund to work in 
Sudan. Despite diplomatic efforts, the appeal was unfortunately unsuccessful. 
 
Transfer of Programing 
All of Tearfund's nutrition programs have been handed over to the Ministry of Health (MoH) with support 
from UNICEF for an interim period. Negotiations are still ongoing to hand over WASH programs to a 
suitable interim organization and longer term partners with support from UNICEF. In January 2016, 
UNICEF submitted a request to UN CHF for emergency funding to cover a three-month period as an 
‘Agency of Last Resort’. The outcome of this is as yet not known. 
 
Transfer of Equipment 
Tearfund wrote to OFDA/W  on February 24, 2016 requesting approval for the transfer of one generator 
purchased under this grant to UNICEF. A reply letter was received from the Agreement Officer on 
February 29,  2016 granting approval for said disposal. However the transfer was rejected by HAC on the 
grounds that UNICEF is not an implementing agency, and we were informed that Line Ministries would 
receive all remaining assets. Tearfund continues to work with the donor community and UN agencies to 
ensure that all items are used for humanitarian purposes. 
 
Humanitarian Updates 
Central Darfur 
During the reporting period, there was a surge in violence and displacement in Central Darfur. In January 
2016, GoS launched an offensive against the largely rebel held (by Sudan Liberation Movement led by 
Abdelwahid El Nur (SLM-AW) area of Jebel Marra. As of March 06, 2016, UNOCHA calculates that at 
least 100,000 people have been displaced since January with unconfirmed report of a further 70,000 in 
Central Darfur. 
  
Nutrition programing was handed over to UNICEF with the approval of HAC  and Ministry of Health, 
however the extent to which UNICEF has been able to continue vital life-saving work in these areas is 
unclear.  
 
East Darfur 
There are some reports of continued Riezegat-Maaliya tribal fighting in Ed Daein, though no significant 
population movements from this area. UNHCR reports that there have been 41,157 new arrivals from 
South Sudan into East Darfur state in 2016. 
 

 
SECTOR 1: NUTRITION 
Objective 1: Nutrition – Improved nutritional status of malnourished children and pregnant and 
lactating women in target areas 
 
Table 1: Summary of project activities planned and executed during the quarter (Central Darfur only) 

Activity  Comments  
Sub-sector 1: Management of moderate acute malnutrition (MAM)  
Supporting of 4 SFP 
Centres  

No progress due to suspension of activities 
 

Sub sector 2. Management of severe acute malnutrition (SAM) 
Supporting  4 OTP No progress due to suspension of activities 
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centres  
 

 

Support - 1 SC 
Centre  
(MoH facility) 

No progress due to suspension of activities 
 

 
Training of Health 
Care Workers on 
CMAM & IYCF 

No progress due to suspension of activities 
 

Sub sector 3. Infant and Young Child Feeding and Behaviour Change   

Health education 
activities 

No progress due to suspension of activities 
 

 
Table 2: Sector 1 Impact indicator progress  
 
NB: All cumulative indicator progress to date is based on performance until the closure of the programme 
on 14th December.  
 

 Baseline OFDA target Progress this quarter Cumulative progress 
to date 

Sub-sector 1: Management of moderate acute malnutrition (MAM) 
Number of sites 
managing 
moderate acute 
malnutrition 

2 Central Darfur: 
4 

N/A Central Darfur: 
4 

Number of 
people admitted 
to Moderate 
Acute 
Malnutrition 
(MAM) services 
by beneficiary 
type (< 5s and 
adults) 

N/A 
 

Central Darfur 
Total:3,447  
 (1,655 male & 
1,972 female)  
180 PLW aged 15-
49 years) 
1052 Children 
under 12 months 
(505 boys and 547 
girls) 
1395 Children 
between 12 and 59 
months (1150 boys 
and 1245 girls) 

N/A  
 

Central Darfur: 
3070 new cases 
admitted since the 
beginning of the 
project.  
 (748 male and 1438 
female) 
PLW:884 (aged 15 to 49 
years) 
 376 under children 12 
months (231 boys and 
245 girls) and 1341 
between 12 and 59 
months (517 boys and 
824 girls) 
 

Number of 
health care 
providers and 
volunteers 
trained in the 
prevention and 
management of 
Moderate Acute 
Malnutrition 
(MAM) 

N/A Total: 120 
community 
volunteers 
Women: 40 
Men:  80 
 

N/A Central Darfur: 
104 providers and 
volunteers trained in the 
prevention and 
management of Severe 
Acute Malnutrition 47 
Male and 57 female  
 

Sub-Sector 2: Management of severe acute malnutrition (SAM) 
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Number of 
beneficiaries 
treated (or 
admitted) for 
Severe Acute 
Malnutrition 
(SAM) by type 
(sex and age) 

N/A Central Darfur: 
Children Under 
1,667: (817 boys & 
850 girls) 
508 under 12 
months (249 boys 
and 259 girls) and 
1159 children 
between 12 and 59 
months (568 boys 
and 591 girls) 
 

N/A  Central Darfur: 
1,070 cases were 
admitted to OTP since 
the beginning of the 
project in both camps 
(527 girls and 543 
boys).  
 
280 children under 12 
months (138 boys and 
142 girls) and 790 
children between 12 and 
59 months ( 405 boys 
and 385 girls) 

Number of sites 
established / 
rehabilitated for 
inpatient and 
outpatient care 

2 OTP Central Darfur: 
4 OTP 
 

 

Central Darfur: 
Status not known. 

Central Darfur: 
4 OTP centres are  
functional 

1 SC (Managed 
by MoH) 

Central Darfur: 
1 SC (Managed by 
MoH) 

Central Darfur: 
1 SC (Managed by MoH) 

Central Darfur: 
1 SC is functional 
(Managed by MoH) 

Rates of 
admission, 
default, death, 
cure, relapse, 
non-response-
transfer, and 
length of stay 
 

MAM: 
Cured rate: 
89.7% 
Death rate:    0% 
Defaulter 
rate:8.1% 
Non-respondent:  
2% 
Relapse rate: 
4.1%. 
Length of stay:82 
days 
 
SAM: 
Cured rate: 93% 
Death rate:    0% 
Defaulter 
rate:7.9% 
Non-respondent:  
2.3% 
Relapse rate: 
2.8%. 
Length of stay:49 
days 

MAM: 
Death: <3%  
Recovered: >75%  
Defaulted: <15% 
defaulted   
Average length of 
stay: 90 days 
Relapse rate: <3% 
 

N/A  
 

 

Central Darfur: 
TFSP Performance 
Indicators 
Admission: 100% 
Death: 0% 
Cured: 87.2% 
Defaulter: 10.4% 
Non response: 2.3% 
Average length of stay: 
88 days 
Relapse rate:6.1% 
 
OTP Performance 
Indicators 
Admission: 100% 
Cured rate:  86.8 % 
Defaulter rate: 9.4% 
Death rate:  2.4% 
Non respondent rate: 
1.6% 
Average length of stay: 
42 days 
Relapse rate:5.1% 

SAM:  
Death: <10%  
Recovered: >75% 
Defaulter: <15%  
Relapse rate: 
<3%% 
Average length of 
stay: 56 days 
 

N/A  

Number of 
health care 
providers and 
volunteers 
trained in the 
prevention and 
management of 
Severe Acute 
Malnutrition 
(SAM) 

N/A Total: 120; Men 80, 
Women 40 

N/A Central Darfur: 
104 providers and 
volunteers trained in the 
prevention and 
management of Severe 
Acute Malnutrition 47 
Male and 57female  
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Sub sector 3.  Infant and Young Child Feeding and Behaviour Change  behavioural change 
Number of 
people receiving 
behaviour 
change 
interventions by 
sex and age 

N/A Total:  2037  
(1,059 Females 
aged 15 to 49 
years & 978 Males 
aged 15 to 49 
years) 

N/A Central Darfur: 
4332 received behaviour 
changed messages ( 
771 men and 3561 
women) 

Number and 
percentage of 
infants 0-<6 mo. 
who are 
exclusively 
breastfed 

32% (Nertiti only) 2,500 or 50% of 
infants aged 0 to 6 
months received 
practiced 
breastfeeding 

N/A  Central Darfur: 
No survey conducted 
this quarter 
 

 
SECTOR 2: Water, Sanitation and Hygiene (WASH) 
 
Objective 2:  Water, Sanitation and Hygiene – Improved sustainable access to safe drinkable water 
supply, safe sanitation facilities and improve hygiene awareness for target conflict-affected households 
 
Table 3: Summary of project activities planned and executed during the quarter 

Activity  Progress 
Sub-sector 1: Water Supply Infrastructure 
Rehabilitated water supply pipeline in Golo 

No progress this quarter. 

Emergency Water Supply System in Golo with 
new access point 
Construction of new hand-pumps (7 in Central 
Darfur) and repair of existing hand-pumps (20 in 
Central and 4 in East Darfur) 
Rehabilitation of borehole in Central Darfur 

Rehabilitation of 2 Water Yards (Muhajeria and 
Yassin Town) 
Water quality monitoring and treatment training 
with WES 
Monthly water quality testing 

Training of 20 Hand Pump Mechanics 
Formation, mobilisation, and Training of 5 Water 
User Committees (JM and UMD) 
Sub sector 2. Sanitation Infrastructure 
Assembly and distribution of HH latrine slabs 400 
in Muhajeria and  400 in Shaeria 

No progress this quarter. 

Sub sector 3.  Hygiene Promotion 

Formation and strengthening of school health 
clubs in 2 schools 

No progress this quarter. 

Training of Community Health promoters 
Hygiene promotion in communities and IDP 
camps (including on sanitation/Open Defecation) 
Household visits and FGDs 
Celebration of Hygiene Promotion Campaigns & 
Mass events/Int'l days 
Solid waste management (clean-up campaigns 
and construction  disposal pits /garbage bins) 
 
Table 4: Sector 2 Impact indicator progress  
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Indicators Baseline OFDA target Progress this quarter 
Cumulative 
progress to date 

Sub Sector 1: Hygiene Promotion / Behaviours 
Number of 
respondents 
who know 3 out 
of 5 critical 
times to wash 
hands (HP1 
Hand Washing 
Knowledge) 
 

 

 

 

East Darfur:  
The baseline was completed in 
October 2015 with analysis 
pending when activities were 
suspended.  
 
Central Darfur:   
(Golo  + Guildo =   8,765 out of 
total population of 54,779  
(16.0% ) 
Umdukun: 890 out of 55,603 
(1.6%) 
9,655/110382 = 8.7% 

East Darfur:  
4,800 
 

 

 
Central Darfur: 
4,800 
Total 9,600  

No survey conducted 
during this quarter  

Not Known 

Number of 
households with 
soap and water 
at a hand 
washing 
location 
 

 

East Darfur:  
The baseline was completed in 
October 2015 with analysis 
pending when activities were 
suspended.   
 
Central Darfur: 
(Golo + Guildo = 6,683 out of 
54,779 (12.2%) 
Umdukun = 1668 out of 55603 
(0.3 %) 
8351/110,382 = 7.5% 
 
Nertiti - 2,254 HH out of 3455 
HHs (65%). 
 

 

East Darfur:  
700 
 
Central Darfur: 
900 
 

 
Total: 1,600 
 

No survey conducted 
during this quarter  

East Darfur: 0 
 

 
Central Darfur: 
169 
 

 

 

 

Number of 
households who 
store their 
drinking water 
safely in clean 
containers (HP3 
Safe Water 
Handling) 

East Darfur:  
The baseline was completed in 
October 2015 with analysis 
pending when activities were 
suspended.   
 
Central Darfur: Total 
27,047/110382 = 33.6% 
(Golo  + Guildo =  17,364 out of 
the total population 54779   
Umdukun : 19683  out  Total 
Population =>> 55603  

East Darfur:  
700 
 
Central Darfur: 
900 
 
Total: 1,600 
 

No survey conducted 
during this quarter  

East Darfur: 0 
 

 

 

 

 
Central Darfur: 
287 

Number of 
people receiving 
direct hygiene 
promotion 
(excluding mass 
media 
campaigns and 
without double-
counting) 

East Darfur:  
 

 
Central Darfur: 0 
 

East Darfur:  
3,750 
 
Central Darfur: 
5,250 
 
Total: 9,000 

No progress this quarter East Darfur: 
1157 
 
Central Darfur: 740 
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Sub Sector 2: Sanitation 
Number of 
people directly 
benefitting from 
the sanitation 
infrastructure 
program 

East Darfur:  
The baseline was completed in 
October 2015 with analysis 
pending when activities were 
suspended.  
 
Central Darfur:  
1200 

East Darfur: 
4,800 
 

 
Central Darfur: 
0 

No progress this quarter 
 

East Darfur: N/A 
 

 

 
Central Darfur: N/A 

S1: Excreta 
Disposal (Open 
Defecation): # 
of households 
with no 
evidence of 
faeces in the 
living area. 

East Darfur:  
The baseline was completed in 
October 2015 with analysis 
pending when activities were 
suspended.  
 
Central Darfur: 0 

East Darfur: 
800 
 

 

 
Central Darfur: 
0 
 

 

No surveys conducted 
during this quarter  

East Darfur: 270 
 

 

 

 
Central Darfur:  

Number of 
household 
latrines 
completed and 
clean (S4 
Excreta 
disposal 
(Household 
latrine 
infrastructure)) 

East Darfur:  
The baseline was completed in 
October 2015 with analysis 
pending when activities were 
suspended. . 
 
Central Darfur: 
0 
 

East Darfur: 
800 
 

 

 

 
Central Darfur: 
0 
 

No surveys conducted 
during this quarter 

East Darfur: N/A 
 

 
Central Darfur: N/A 
 

Number of 
households 
properly 
disposing of 
solid waste  
(S7 Solid Waste 
Management 
(Household 

East Darfur:  
The baseline was completed in 
October 2015 with analysis 
pending when activities were 
suspended.  
Central Darfur: Total: 
92264/110,382 = 35% 
(Golo  + Guildo =  26,677 out of 
54,779 
Umdukun : 12,233 out of 
55,603  

East Darfur: 
413 
 
Central Darfur: 
1,362 
 
Total: 1,775 
 

 

 

No surveys conducted 
during this quarter  

 East Darfur: 0 
 
Central Darfur: 208  

Sub Sector 3: Water Supply Infrastructure  
Number of 
people directly 
benefitting from 
the water supply 
infrastructure 
program  

East Darfur: 0 
 

 
Central Darfur: 0 

East Darfur: 
7,000 
 
Central Darfur: 
19,000 
 
Total: 26,000 

 No surveys conducted 
during this quarter 
 

East Darfur: 0 
 

 
Central Darfur: 
5000 
 

Estimated water 
supplied per 
beneficiary in 
litres per person 
per day (WS2 
Water 
Production) 

East Darfur:  
The baseline was completed in 
October 2015 with analysis 
pending – due November 2015. 
 
Central Darfur:  TBC in 
November 2015. 

East Darfur: 
15 litres per 
person per day  
 
Central Darfur: 
15 litres per 
person per day  

No surveys conducted 
during this quarter 

East Darfur: N/A 
 

 

 
Central Darfur: N/A 
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Number of test 
results with 0 
faecal coliforms 
per 100ml 
sample  
(WS3 Source 
Water Quality 
Bacteriological) 

East Darfur: TBC 
 
Central Darfur:  No data. 
 

East Darfur: 
TBC 
 
Central Darfur: 
TBC 

No surveys conducted 
during this quarter 
 

East Darfur: 
 
Central Darfur:  
11 test results with 0 
faecal coliforms 
 

 
SECTOR 3: Logistics Support and Relief Commodities 
Objective 3: Logistics Support and Relief Commodities: Effective and timely response to emergency 
needs as they arise in target areas 
Please provide an executive summary of this the reporting period for this objective  
 
Table 5: Summary of project activities planned and executed during this quarter 

Activity  Completion  
Sub sector: Non-food items (NFIs) 
Total number and per item USD 
cost of NFIs distributed, by type 
(e.g., plastic sheeting, flash 
tarpaulin, blankets, hygiene kits, 
kitchen sets, water containers, 
other) 
 

N/A – No access to field areas in this reporting period. Tearfund has requested that 
where possible any remaining NFIs are handed over to other implementing partners 
or UN agencies, or failing this to line ministries for humanitarian purposes only. 

Total number and per item USD 
value of cash/vouchers 
distributed for NFIs, by type 
(e.g., plastic sheeting, flash 
tarpaulin, blankets, hygiene kits, 
kitchen sets, water containers, 
other) 
 

N/A 

Total number of people 
receiving NFIs, by sex and type 
(e.g., plastic sheeting, flash 
tarpaulin, blankets, hygiene kits, 
kitchen sets, water containers, 
other) 

None. 

 
Table 6: Sector 3 Impact indicator progress  

Indicators Baseline OFDA target Progress this quarter Cumulative 
progress to date 

Sub Sector 1: Non-food items (NFIs) 
Total number and per 
item USD cost of NFIs 
distributed, by type 
(e.g., plastic sheeting, 
flash tarpaulin, blankets, 
hygiene kits, kitchen 
sets, water containers, 
other)  

0 Total: 380 
HHs 
 

No progress this quarter 
 

East Darfur: 0 
 
Central Darfur: 0 

Total number and per 
item USD value of 
cash/vouchers 

N/A N/A No progress this quarter 
 

N/A 
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distributed for NFIs, by 
type (e.g., plastic 
sheeting, flash tarpaulin, 
blankets, hygiene kits, 
kitchen sets, water 
containers, other) 
Total number of people 
receiving NFIs, by sex 
and type (e.g., plastic 
sheeting, flash tarpaulin, 
blankets, hygiene kits, 
kitchen sets, water 
containers, other) 

0 Total: 
2,280 

No progress this quarter 
 

East Darfur: 0 
 
Central Darfur: 0 
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2. Budgetary progress – Please outline any budgetary issues, and what progress has been made 
during this quarter. 
 
Expenditure is $793,084 or 52% of the total award. Some payments which were made in December 2015 
are charged under this quarter due to the delay in accessing payment information and up-to-date bank 
balances, and uploading these payments onto our electronic accounting system. For the same reason, 
some payments made during the reporting period covered by this report will be listed under the next 
quarterly report (ie. for the period April – June 2016). Please see financial report. 
 
3. Constraints faced during this period – Please outline constraints faced during this period and 
how these constraints were overcome. Please indicate if this required any changes to the planned 
activities and justify why if needed. 
 
Constraints to project progress is as mentioned above - the closure of Tearfund offices and subsequently 
programs from December, 14, 2015.  
 

 

 

 

 

 

  


